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Restoration of the Wiswall Bridge, 
Durham, NH: 

  
A Cooperative Effort of Community 

Recovery 
 

 
 



Impacts of Severe Storms & Flooding  



FEMA Funding for Community Recovery 
Following a Presidential Disaster Declaration, 

2000 – 2016 



NH Section 106 Programmatic Agreement 

• Applicability, Roles & Responsibilities, and Timelines 

• Coordination Following Declaration of a Disaster 

• Methods of Project Review 

• Resolution of Adverse Effects  

• Unexpected Discoveries & Anticipatory Actions 

• Scope Changes 

• Public Participation 

• Duration and Extension 

 



The Mother’s Day Storm of May 2006 

produced heavy rains and led to 

widespread flooding in southern  

New Hampshire 

A CASE STUDY 



Location of Wiswall Bridge 



2013 Google Earth Image 



Sink Hole 

Floodwaters Overtopped Bridge & Center Support Pier 



Sink Hole in Supporting Pier Exposed Concrete Lintel 



Taken After Floodwaters Receded – July 23, 2006  



 

Guardrail Damage 



 

Wiswall Bridge is a Composite Bridge – East Span 

East Span (1950):  
I-beams supporting 
a corrugated steel 
deck 



 

West-Span (1976): 
I-beams capped 
with a concrete 
cast-in-place deck 

Wiswall Bridge is a Composite Bridge – West Span 



Massive 19th Century Stone Abutments  



 Labor & equipment to barricade the bridge. 

 

 Installation of a 150-foot reinforced Bailey bridge over the top of 

the existing bridges on the same alignment.   

 

 Installation of ~75 feet of paved approach at each end of the 

Bailey bridge. 

 

 Engineering services related to restoration of the bridge to its 

“pre-disaster” condition. 

 

Initial Scope of FEMA Funding - 2006 



• Replacement or Upgrade  

– “In-kind” replacement using 75% FEMA funds/25% Town funds 

– Upgrade using a combination of FEMA funds & supplemental 

funds from NHDOT Municipally Managed Bridge Aid Program 

 

• Boundaries - Possible expansion of the Wiswall Falls Mill Site 1988 

National Register Historic District boundaries 

Two Unknown Variables - 2006 



Bailey Bridge in Place for 2 Years During Planning 



Early Mill Complex 



Mill Dam and Worker Housing 





Mill Sluiceway 



Stonework Restored Through NPS - Wild & Scenic 
Rivers Program Funding 



• Pursue an “improved project” using both FEMA and NHDOT funding. 

 

• Preliminary engineering study demonstrated re-use of existing 

historic bridge abutments was not practical or cost-effective.  

 

• Replace two span bridge with a single 108-foot-span bridge using 

precast concrete box beams placed on new concrete abutments in 

the same location as the existing abutments.  

 

• Critical to remove central pier to alleviate debris accumulation 

issues.  

 

• Slightly raised bridge deck designed to be more flood resilient.  

Town Decision – 2008  



• FEMA 

• NHDHR/SHPO 

• HSEM 

• NHDOT 

• NPS (Wild & Scenic Rivers Program) 

• Town of Durham 

 

 

 

Section 106 Consulting Parties – 2008 & 2009 
 



• Section 106 Evening Public Meeting  

 

o Consulting Parties (FEMA, NHDHR, Town, etc.) 

o Lamprey Rivers Advisory Committee 

o Wild and Scenic Subcommittee 

o Lamprey River Watershed Association 

o Durham Historic Association 

o Private Citizens 

 

• NH DHR Public Presentation – Nadine Miller 

 

• Town Hall Meetings & Public Votes  

 

Public Outreach & Engagement  - 2008 & 2009 



Mitigation Plan 

• Structural Elements of New Bridge (West Abutment & Wing-Wall) 

• Expanded Boundaries & Revised Historic District Registration Form 

• Public Outreach & Interpretive Exhibit  

 Wiswall Historic Interpretation Committee  

»     8 citizens & Town Engineer 

 

Memorandum of Agreement – Executed 2009 



Structural Elements - Stone Façade - 2010 



New Bridge With Stone Façade – 2010/2016 



Structural Engineering Excellence Award - 2011 



National Register Historic District - Wiswall Residence 



National Register Historic District -Mill Worker Housing 



Interpretive Exhibit 





2006 

2016 



SECTION 106 CONSULTATION 
PRODUCES POSITIVE RESULTS,  

BUT SOME OUTCOMES ARE 
UNEXPECTED 

 





• Wiswall's Mill: A Short History 

• River Story: The Lamprey River through History 

• Reflections on a River: 30 Years of Protecting the Lamprey River 

• Connecting Lives on the Lamprey River  

http://www.lampreyriver.org/  

 

 

Lamprey Rivers Advisory Committee –Resources 



 
 
 
 
 
 
 
 
 

QUESTIONS? 
 

Lydia Kachadoorian, RPA 
FEMA Region I - Deputy Regional Environmental Officer  

Email: Lydia.Kachadoorian@fema.dhs.gov 
Cell: 857-205-2860 

 
Dr. Peter Thomas 

FEMA Reservist - Environmental & Historic Preservation Advisor 
Email: pthomas@gmavt.net  

Cell: 202-320-7431 
 
 
  


